COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 08/ 2021

ESTI MATE SUMVARY 09: 41: 15
CONTI D C21432 ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 21432-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 149.5 DAYS TI ME ALLOW 275 WORK DAYS
1 76/ SH52 HUDSON | NTERCHANGE PERCENT TIME:  54.36 ORI G TI ME ALLON 275 WORK DAYS
PRQJECT NO. | MD761- 226
1 76/ SH52 HUDSON | NTERCHANGE
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 02/ 26/ 2021 DATE TIME STARTED 06/01/2020
6374 S. RACINE Cl RCLE DATE LET 04/ 02/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 04/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/08/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 12,700, 458. 12 PARTI Cl PATI NG $ 7,237,806.76 $ 379, 784. 05
AWARD PRQIJECT AMT: $ 11, 765, 116. 33 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 56. 99% TOTAL EARNI NGS 7,237, 806. 76 379,784. 05
FUNDS AVAI LABLE: $ 5,462,651, 36 STOCKPI LED MATERI ALS 257, 198. 24 24,833.24
GROSS EARNI NGS 7, 495, 005. 00 404, 617. 29
TOTAL CLAI M5 $ 0.00 RETAI NAGE -176, 476. 74 -2,597. 66
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,318, 528. 26 402, 019. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,318, 528. 26 402, 019. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 402, 019. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21432-BID ESTI MATE RUN 03/ 08/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0009 09: 41: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 800
LS 0. 000 0. 00
29, 999. 99000 0. 800 23,999. 99
0010 202-00010 Renoval of Tree 10. 000 9. 000
EACH 0. 000 0. 00
540. 00000 9. 000 4,860. 00
0015 202-00019  Rerpval of Inlet 5. 000 3. 000
EACH 0. 000 0. 00
938. 00000 3. 000 2,814.00
0020 202-00021 Renoval of Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1,177. 00000 1.000 1,177.00
0025 202- 00024 Renoval of Enbankment Protector Type 5 4.000 1. 000
EACH 1.000 489. 00
489. 00000 2.000 978. 00
0030 202-00031 Renoval of Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
1,611. 00000 0. 000 0.00
0035 202-00035 Renpval of Pipe 776. 000 553. 000
LF 0. 000 0. 00
18. 99000 553. 000 10, 501. 47
0040 202-00037 Renoval of End Section 15. 000 10. 000
EACH 0. 000 0. 00
231. 01000 10. 000 2,310.10
0045 202-00055  *Renpval of Fiber Optic Cable 5, 450. 000 0. 000
LF 0. 000 0. 00
1. 29000 0. 000 0. 00
0050 202-00190 Renopval of Concrete Median Cover Material 327. 000 146. 000
SY 0. 000 0. 00
2.01000 146. 000 293. 46
0055 202-00200 Renoval of Sidewal k 278. 000 8. 000
SY 0. 000 0. 00

5. 50000 8. 000 44.00



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21432-BI D
PRQIECT | MD761- 226 ESTI MATE NO 0009
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202- 00202 Renoval of Gutter 134. 000
LF
10. 50000
0065 202-00203 Renoval of Curb and Gutter 2,737.000
LF
1. 70000
0070 202-00206 Renoval of Concrete Curb Ranp 43. 000
SY
15. 99000
0075 202-00210 Renoval of Concrete Pavenent 12, 213. 000
Sy
9. 20000
0080 202-00220 Renoval of Asphalt Mat 22,279.000
SY
3.70000
0085 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 181. 000
Sy
7.71000
0090 202-00250 *Renoval of Pavenment Marking 32, 300. 000
SF
1. 06000
0095 202-00700 *Rermoval of Light Standard 14. 000
EACH
699. 60000
0100 202-00710 *Renoval of Power Pole 2.000
EACH
657. 20000
0105 202-00810 *Rermoval of Ground Sign 79. 000
EACH
159. 00000
0110 202-00827 *Renmoval of Pull Box 4.000
EACH

104. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1,136
0. 000
000

000

1,136

3. 000
0. 000
3. 000

11, 460. 000
0. 000

11, 460. 000

17, 423. 000
0. 000

17, 423. 000

0. 000
0. 000
0. 000

3, 668. 000
. 000

3, 895. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

43. 000
0. 000
43. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 08/ 2021

240.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 41: 15

AMOUNT

1, 931.

47

105, 432

64, 465

4,128

5,596

6, 837

.00

20

97

00

10

.00

70

80

.00

00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21432-BID ESTI MATE RUN 03/ 08/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO: 0009 09: 41: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01000 *Renobval of Fence 637. 000 637. 000
LF 0. 000 0. 00
3. 07000 637. 000 1, 955. 59
0120 202-01130 *Rermoval of Guardrail Type 3 957. 000 957. 000
LF 0. 000 0. 00
2.70000 957. 000 2,583.90
0125 202-01170 Renoval of Guardrail Type 7 350. 000 327.000
LF 0. 000 0. 00
18. 99000 327.000 6, 209. 73
0130 202-01300 *Renoval of End Anchorage 9. 000 7.000
EACH 0. 000 0. 00
233. 20000 7.000 1,632. 40
0135 202- 04001 Pl ug Cul vert 2.000 0. 000
EACH 0. 000 0. 00
472. 00000 0. 000 0. 00
0140 202-04002 Cl ean Cul vert 6. 000 0. 000
EACH 0. 000 0. 00
582. 00000 0. 000 0. 00
0145 202- 04010 Clean Inlet 6. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0150 203-00050  Unsuitable Material 1, 000. 000 330. 000
cY 0. 000 0. 00
40. 00000 330. 000 13, 200. 00
0155 203-00060 *Enbankment Material (Conplete In Place) 58, 002. 000 41, 046. 000
CcY 7,249. 000 125, 770. 15
17. 35000 48, 295. 000 837, 918. 25
0160 203-00450 Rock Renoval 7.000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0165 203-01500 Bl adi ng 40. 000 13. 000
HOUR 0. 000 0. 00

105. 00000 13. 000 1, 365. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 203-01550

0175

203- 01594

0180

203- 01597

0185

206- 00000

0190

206- 00100

0195

206- 00200

0200

206- 00360

0205

206- 00510

0210

206- 01783

0215

207- 00305

0220 207-00310

C21432
21432-BID
I MD761- 226

| TEM
DESCRI PTI ON

Dozi ng

Conbi nati on Loader

*Pot hol i ng

Structure Excavation

*Structure Backfill

(Cass 1)

Structure Backfill

(Class 2)

Mechani cal Rei nforcenent of Soil

Filter Material

(Class A)

*Shoring (Area 3)

Wet | and Topsoi |

St ockpil e Wetl and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
105. 00000
40. 000
HOUR
105. 00000
200. 000
HOUR
196. 10000
85. 000
cy
14. 00000
70. 000
cy
68. 90000
18. 000
cy
10. 00000
70. 000
cy
21. 20000
6. 000
cy
197. 72000
1. 000
LS
6, 200. 00000
820. 000
cy
11. 00000
820. 000
cy

11. 99000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 750
. 250

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 03/ 08/ 2021

6, 422.

482.

.00

.00

28

00

.00

.00

.00

.00

.00

.00

09: 41: 15

AMOUNT

105.

26, 718.

482.

6, 200.

1, 378.

.00

00

63

.00

30

.00

.00

.00

00

.00

85



CONTI D

ROADWAY

CAT NO0200

0225 208-00002

0230

208- 00035

0235

208- 00045

0240

208- 00051

0245

208- 00052

0250

208- 00056

0255

208- 00075

0260

208- 00103

0265

208- 00105

0270

208- 00106

0275 208-00207

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type Il)

*StormDrain Inlet Protection (Type II1I)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 860. 000
LF
3. 91000
384. 000
LF
6. 36000
3. 000
EACH
2, 915. 00000
197. 000
LF
6. 68000
10. 000
LF
117. 66000
10. 000
EACH
295. 74000
3. 000
EACH
1, 959. 00000
60. 000
HOUR
53. 00000
60. 000
HOUR
212. 00000
60. 000
HOUR
159. 00000
275. 000
DAY

106. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8, 460. 000
. 000

8, 740. 000

194. 000
41. 000

. 000

3. 000
0. 000
3. 000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

67. 000
17. 000
84. 000
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ESTI MATE RUN 03/ 08/ 2021

1,094

260.

1,802

80

.00

.00

.00

.00

.00

.00

.00

.00

00

09: 41: 15

AMOUNT

34,173

1,494

8, 745

233.

591.

1, 959

106

424,

8,904

40

60

00

80

.00

48

00

00

00

.00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21432-BID ESTI MATE RUN 03/ 08/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO: 0009 09: 41: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 1.000 700. 66
700. 66000 1. 000 700. 66
0285 210-00475 *Reset Closed Circuit Tel evision Pole 1. 000 0. 000
EACH 1. 000 3, 962. 28
3, 962. 28000 1. 000 3,962. 28
0290 210-00750 *Reset Light Standard 11. 000 0. 000
EACH 0. 000 0. 00
1,189. 32000 0. 000 0. 00
0295 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
424.00000 0. 000 0. 00
0300 210-00827 *Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
709. 14000 0. 000 0. 00
0305 210-01000 *Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
10. 39000 0. 000 0. 00
0310 210-04010 Adj ust Manhol e 7.000 1. 000
EACH 0. 000 0. 00
530. 00000 1. 000 530. 00
0315 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0320 210-04050 Adj ust Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0325 212-00006 *Seedi ng (Native) 21. 300 6. 400
ACRE 0. 000 0. 00
500. 11000 6. 400 3,200.70
0330 212-00028 *Seedi ng (Wt | ands) 0. 500 0. 000
ACRE 0. 000 0. 00

3, 084. 60000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0336

0340

0345

0350

0355

0360

0365

0370

0375

0380

212-00032

212-00032

213-00003

213-00012

213- 00061

216- 00201

217-00020

240- 00010

250- 00010

304- 06007

304- 06008

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

ROADWAY

*Soi | Condi tioning

Soi | Conditioning Added by MCR #1 Line #8

*Mil ching (Weed Free)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

* Soi

d ass

*Her bi ci de Treat nent

of Nests

*Reroval

*Envi r onnent al

Heal th and Safety Managenent

Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Class 6) (Special)

Retenti on Bl anket (Straw Coconut) (Bi odegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21. 800
ACRE
2, 305. 50000
2.000
ACRE
3, 250. 00000
81. 900
ACRE
548. 55000
0. 250
ACRE
4, 380. 45000
3, 680. 000
LB
2. 35000
16, 633. 000
sy
2. 44000
20. 000
HOUR
265. 00000
20. 000
HOUR
115. 39000
1. 000
LS
2, 984. 96000
12, 000. 000
cy
49. 70000
270. 000
cy

71.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 500
0. 000
5.500

0. 900
0. 000
0. 900

4.900
0. 000
4.900

0. 000
0. 000
0. 000

1, 300. 000
0. 000
1, 300. 000

7, 405. 000
0. 000
7, 405. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0.500
0. 000
0.500

5, 464. 000
77.000
5, 541. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 08/ 2021

3,826

.00

.00

.00

.00

.00

.00

.00

.00

.00

90

.00

09: 41: 15

AMOUNT

12,680

2,925

2,687

3, 055

18, 068

115

1,492

275, 387

25

00

90

.00

00

20

.00

39

48

70

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21432-BID ESTI MATE RUN 03/ 08/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO: 0009 09: 41: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 310-00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 10, 341. 000 0. 000
(089 sy 0. 000 0. 00
3. 50000 0. 000 0. 00
0390 310-00610 *Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 6, 717. 000 6, 523. 000
(8-127) SY 194. 000 970. 00
5. 00000 6, 717. 000 33, 585. 00
0395 310-00614  *Full Depth Reclamation OfF Hot M x Asphalt Pavenent 3, 103. 000 0. 000
(12-167) sy 0. 000 0. 00
8. 50000 0. 000 0. 00
0400 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 212. 000 83. 730
TON 0. 000 0. 00
145. 75000 83. 730 12, 203. 65
0405 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 760. 000 760. 000
TON 0. 000 0. 00
122. 96000 760. 000 93, 449. 60
0410 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 1, 028. 000 156. 970
TON 0. 000 0. 00
137. 48000 156. 970 21, 580. 24
0415 412-00190 *Concrete Pavenent (Patching) 250. 000 113. 000
Sy 0. 000 0. 00
130. 48000 113. 000 14,744, 24
0420 412-00600 *Concrete Pavenent (6 Inch) 38. 000 0. 000
SY 0. 000 0. 00
52. 88000 0. 000 0. 00
0425 412-00801  *Concrete Pavenment (8 Inch) (Special) 2,232.000 0. 000
Sy 0. 000 0. 00
110. 64000 0. 000 0. 00
0430 412-00900 *Concrete Pavenent (9 Inch) 36, 648. 000 29, 205. 000
SY 460. 000 27, 715. 00
60. 25000 29, 665. 000 1, 787, 316. 25
0430 MATERI AL ALLOWANCE Dowel Bars 7,442.985
SY -459. 999 -1,624.35

3.53120 6, 982. 986 24, 658. 32



CONTI D

CAT NO0200

0435

0435

0436

0437

0440

0445

0450

0455

0460

0465

0470

412-01200

412- 02000

900- 00014

420- 00000

420- 00112

503- 00024

503- 00036

504- 04410

506- 00206

506- 00409

ROADWAY

C21432
21432-BI D
I MD761- 226
| TEM
DESCRI PTI ON
*Concrete Pavenent (12 Inch)

MATERI AL ALLOWANCE Dowel

Bar s

Conc Safety Edge Added by MCR #1 Line #3

Added Item (Lunp Sum)/ Added by MCR #1 Line #6

Geonenbr ane

Ceotextile (Drainage) (Cass 1)

*Drilled Shaft

(24 Inch)

*Drilled Shaft

(36 Inch)

*Bl ock Faci ng

Ri prap (6 Inch)

Soil Riprap (9 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2, 465. 000

sy
66. 51000

sy
3.01241
7, 450. 000

LF
3. 25000
1. 000

LS
2, 700. 00000
225. 000

5%
5. 30000
679. 000

sy
1. 52000
12. 000

LF
349. 80000
57.000

LF
367. 82000
225. 000

SF
83. 21000
79. 000

cy
137. 01000
148. 000

cy

103. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2,465. 000
0. 000
2, 465. 000

6, 924. 000
0. 000
6, 924. 000

1. 000
0. 000
1.000

0. 000
46. 000
46. 000

308. 000
0. 000
308. 000

12. 000
0. 000
12.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

144.000
0. 000
144. 000
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ESTI MATE RUN 03/ 08/ 2021

243.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 41: 15

AMOUNT

7,425

22,503

2,700

243.

468.

4,197

14,832

.00

59

00

00

80

16

60

.00

.00

.00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21432-BID ESTI MATE RUN 03/ 08/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO: 0009 09: 41: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 507- 00400 Bi tumi nous Sl ope and Ditch Paving (Asphalt) 14.000 0. 000
TON 0. 000 0.00
424.00000 0. 000 0. 00
0480 514-00042 *Pedestrian Railing (42 Inch) 165. 000 0. 000
LF 0. 000 0. 00
271. 47000 0. 000 0. 00
0485 601-01000 Concrete Class B 23.000 7.100
cY 0. 000 0.00
318. 00000 7.100 2,257.80
0490 601-01025 Concrete Class B (M scel | aneous) 5. 000 1.500
cY 0. 000 0. 00
318. 00000 1.500 477.00
0495 601-03000 *Concrete Class D 7.300 3.500
cY 3. 800 5,135.70
1, 351. 50000 7.300 9, 865. 95
0500 602-00000 *Rei nf orcing Steel 1, 156. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
0505 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 0. 000
LF 0. 000 0.00
83. 00000 0. 000 0. 00
0510 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 4. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00
0515 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 34. 000 0. 000
LF 0. 000 0.00
231. 99000 0. 000 0. 00
0516 603-01365 36 In RCP (CIP) Added by MCR #1 Line #2 136. 000 136. 000
LF 0. 000 0. 00
265. 00000 136. 000 36, 040. 00
0520 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 11. 000 0. 000
LF 8. 000 6, 960. 00

870. 00000 8. 000 6, 960. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21432-BI D ESTI MATE RUN 03/ 08/ 2021
PRQIECT I MD761- 226 ESTI MATE NO 0009 09:41: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0521 603-05036 36 In RCES Added by MCR #1 Line #2 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0525 603-05048 48 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 1. 000 3,218.00
3, 218. 00000 1.000 3,218.00
0530 603-10240 24 Inch Corrugated Steel Pipe 12. 000 12. 000
LF 0. 000 0. 00
213. 01000 12. 000 2,556.12
0535 603-10360 36 Inch Corrugated Steel Pipe 39. 000 14.000
LF 0. 000 0. 00
151. 00000 14. 000 2,114.00
0540 603-30024 24 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
616. 00000 1. 000 616. 00
0545 603-30036 36 Inch Steel End Section 3.000 2.000
EACH 0. 000 0. 00
1,129. 00000 2.000 2,258.00
0550 603-50012 12 Inch Plastic Pipe 11. 000 11.000
LF 0. 000 0. 00
155. 01000 11. 000 1,705.11
0551 603-50012 12 In Plastic Pipe Added by MCR #1 Line #5 91. 000 91. 000
LF 0. 000 0. 00
70. 00000 91. 000 6, 370. 00
0555 604-00305 *Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 713. 00000 0. 000 0. 00
0560 604-00505 *Inlet Type D (5 Foot) 2.000 1. 750
EACH 0. 000 0. 00
10, 015. 00000 1.750 17,526. 25
0565 604-13005 *Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

5, 751. 00000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21432-BID ESTI MATE RUN 03/ 08/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO: 0009 09: 41: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 604-16005 *Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5,422. 00000 0. 000 0. 00
0575 604-16010 *Inlet Type 16 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 914. 01000 0. 000 0.00
0580 604-19105 *Inlet Type R L 5 (5 Foot) 3. 000 3.000
EACH 0. 000 0.00
7,069. 00000 3. 000 21, 207. 00
0585 604-19110 *Inlet Type R L 5 (10 Foot) 2.000 1.000
EACH 0. 000 0. 00
8, 974. 69000 1.000 8,974.69
0590 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
12, 301. 00000 0. 000 0. 00
0595 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
10, 724. 99000 0. 000 0. 00
0600 604-19210 *Inlet Type R L 10 (10 Foot) 2. 000 1.000
EACH 1.000 13, 152. 97
13, 152. 97000 2.000 26, 305. 94
0605 604-30005 *Manhol e Sl ab Base (5 Foot) 2.000 1.000
EACH 0. 000 0. 00
5, 606. 01000 1. 000 5,606.01
0610 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 4.000
EACH 0. 000 0.00
5, 973. 00000 4. 000 23,892. 00
0615 604-30015 Manhol e Sl ab Base (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 628. 01000 2.000 11, 256. 02
0620 604-39050 *Manhole (Traffic Managenent System) 3. 000 1. 000
EACH 0. 000 0.00

6, 857. 14000 1. 000 6, 857. 14



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21432-BID ESTI MATE RUN
PRQJECT: | MD761- 226 ESTI MATE NO: 0009
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 MATERI AL ALLOWANCE Manhol e | TS 2.000
EACH 0. 000 0. 00
3, 630. 00000 2.000 7, 260. 00
0625 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 738. 000 125. 000
LF 0. 000 0. 00
30. 69000 125. 000 3,836.25
0630 606-01340 *End Anchorage Type 3D 4.000 0. 000
EACH 0. 000 0. 00
1, 054. 70000 0. 000 0. 00
0635 606-01370 *Transition Type 3G 5. 000 1. 000
EACH 0. 000 0. 00
2, 453. 90000 1.000 2,453.90
0640 606-01380 *Transition Type 3H 4.000 0. 000
EACH 0. 000 0. 00
1, 086. 50000 0. 000 0. 00
0645 606- 02003 *End Anchorage (Nonfl ared) 3.000 1. 000
EACH 0. 000 0. 00
3,317.80000 1.000 3,317.80
0650 606-02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
3,572. 20000 0. 000 0. 00
0651 607-00010  Corner and Line Br Post Added by MCR #1 Line #7 7.000 0. 000
EACH 0. 000 0. 00
370. 05000 0. 000 0.00
0652 607-01000 Fence BW MP Added by MCR #1 Line #7 302. 000 0. 000
LF 0. 000 0. 00
3. 76000 0. 000 0. 00
0655 607-11525 *Fence (Pl astic) 2,134.000 2,134.000
LF 0. 000 0. 00
5. 19000 2,134.000 11, 075. 46
0656 607-53172 Fence CL (72 In) Added by MCR #1 Line #4 310. 000 0. 000
LF 0. 000 0. 00

26.13000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21432-BID ESTI MATE RUN 03/ 08/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO: 0009 09: 41: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0657 607-60620 Road Closure Gate Added by CMO #2 6. 000 0. 000
EACH 0. 000 0. 00
17, 104. 20000 0. 000 0. 00
0657 MATERI AL ALLOMANCE Road Cl osure Gate 0. 000
EACH 4. 000 24,920. 00
6, 230. 00000 4.000 24,920. 00
0657 MATERI AL ALLOWANCE Road Cl osure Gate 0. 000
EACH 2.000 13, 080. 00
6, 540. 00000 2.000 13, 080. 00
0660 608- 00005 *Concrete Sidewal k (Special) 188. 000 0. 000
SY 0. 000 0. 00
85. 33000 0. 000 0.00
0665 608-00006 *Concrete Sidewal k (6 Inch) 3, 015. 000 0. 000
Sy 0. 000 0. 00
46. 64000 0. 000 0. 00
0670 608-00010 *Concrete Curb Ranp 430. 000 0. 000
5% 0. 000 0. 00
212. 00000 0. 000 0. 00
0675 609-21010 *Curb and CGutter Type 2 (Section |-B) 4,517. 000 2,082. 000
LF 132. 000 3,777.84
28. 62000 2,214.000 63, 364. 68

0680 609-21011 *Curb and Cutter Type 2 (Section I-M 745. 000 0. 000
LF 0. 000 0. 00
29. 68000 0. 000 0.00
0685 609-21020 *Curb and Gutter Type 2 (Section II-B) 5, 734. 000 1,921. 000
LF 974. 000 29, 940. 76
30. 74000 2,895. 000 88, 992. 30
0690 609-21021 *Curb and CGutter Type 2 (Section I1-M 66. 000 66. 000
LF 0. 000 0. 00
33. 92000 66. 000 2,238.72
0695 609-21900 *Curb and Cutter Type 2 (Special) 824. 000 0. 000
LF 201. 000 7,244.04

36. 04000 201. 000 7,244.04



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 21432-BI D ESTI MATE RUN 03/ 08/ 2021
PRQIECT I MD761- 226 ESTI MATE NO 0009 09: 41: 15
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0700 609-24008 *Gutter Type 2 (8 Foot) 68. 000 0. 000
LF 0. 000 0. 00
51. 94000 0. 000 0. 00
0705 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 18, 450. 000 0. 000
SF 0. 000 0. 00
8. 48000 0. 000 0. 00
0710 610-00026 *Medi an Cover Material (6 Inch Patterned Concrete) 5, 136. 000 0. 000
SF 0. 000 0. 00
9. 54000 0. 000 0. 00
0715 612-00039 *Del i neator (Flexible) (Surface Munted) 11.000 10. 000
EACH 0. 000 0. 00
127.20000 10. 000 1,272.00
0720 612-00041 *Del i neator (Flexible) (Type I) 99. 000 0. 000
EACH 0. 000 0.00
116. 60000 0. 000 0. 00
0725 612-00042 *Delineator (Flexible) (Type II) 27.000 0. 000
EACH 0. 000 0. 00
118. 72000 0. 000 0. 00
0730 612-00043 *Del i neator (Flexible) (Type IIl) 27.000 0. 000
EACH 0. 000 0. 00
120. 84000 0. 000 0. 00
0735 612-00260 *Location Marker (Fiber Optic)(Done) 8. 000 2.000
EACH 0. 000 0. 00
183. 38000 2.000 366. 76
0740 613-00206 *2 Inch Electrical Conduit (Bored) 2,993. 000 2,993. 000
LF 0. 000 0.00
18. 39000 2,993. 000 55, 041. 27
0745 613-00306 *3 Inch Electrical Conduit (Bored) 1, 000. 000 510. 000
LF 0. 000 0. 00
28. 13000 510. 000 14, 346. 30
0750 613-01100 *1 Inch Electrical Conduit (Plastic) 250. 000 100. 000
LF 0. 000 0. 00
32. 86000 100. 000 3, 286. 00



CONTI D

ROADWAY

CAT NO0200

0755 613-01200

0760

613- 01300

0765

613-07001

0770

613- 07002

0775

613-07003

0780

613- 07004

0785

613- 07005

0790

613- 07011

0795

613-07023

0800

613-10000

0801 613-10000

C21432
21432-BID
I MD761- 226

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

*2 Inch Electrical Conduit

Condui t

*3 Inch Electrical

*Type One Pull Box

*Type Two Pull Box

*Type Three Pul|l Box

*Type Four Pull Box

*Type Five Pull Box

*Pull Box (11"x18"x12")
*Pul | Box (24"x36"x24")
*Wring

Wring Added by CMO #2

(Plastic)

(Plastic)

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10, 388. 000
LF
11. 30000
1, 225. 000
LF
68. 90000
15. 000
EACH
700. 66000
30. 000
EACH
1, 016. 54000
3. 000
EACH
1, 217. 94000
2.000
EACH
1, 743. 70000
1. 000
EACH
2, 229. 18000
1. 000
EACH
700. 66000
6. 000
EACH
1, 743. 70000
1. 000
LS
60, 320. 36000
1. 000
LS

2,815. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 693. 000
1, 031. 000
6, 724. 000

147. 000
0. 000
147. 000

6. 000
4.000
10. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 160
0. 160

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 08/ 2021

11, 650

2,802

9, 651.

30

.00

64

.00

.00

.00

.00

.00

.00

26

.00

09: 41: 15

AMOUNT

75, 981.

10,128

7,006

6, 099

3, 487

9, 651.

20

30

60

24

.00

.00

.00

.00

40

26

.00



CONTI D:

PCN

PRQIECT

REF | TEM
NO. NO.

CAT NO0200
0805 613-13000
0805
0810 613-13014
0810
0815 613-32350
0815
0820 613-40000
0825 613-40010
0825
0830 613-50100
0830

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON
ROADWAY

*Lumi naire (LED) (Special)

MATERI AL ALLOMANCE Lumi nai res

*Lumi naire (LED) (14,000 Lunens)

MATERI AL ALLOWANCE Lumi nai res

St andard Steel

*Li ght (35 Foot)

St andar d

MATERI AL ALLOWANCE Li ght

*Concrete Foundati on Pad

*Li ght

St andard Foundati on

St andard Foundati on

MATERI AL ALLOWANCE Li ght

Center

*Li ghting Control

MATERI AL ALLOWANCE Li ghting Control Center

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

3. 000

EACH
700. 66000

EACH
375. 69000
25. 000

EACH
700. 66000

EACH
375. 69000
22.000

EACH
2, 626. 68000

EACH
1, 744. 44000
3. 000

EACH
829. 98000
22.000

EACH
955. 06000

EACH
1, 744. 44000
3. 000

EACH
8, 101. 58000

EACH

3, 693. 72000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
9. 000
9. 000

25. 000
-9.000
16. 000

10. 000
0. 000
10. 000

12. 000
0. 000
12. 000

2.000
0. 000
2.000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000
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6, 305.

-3, 381.

.00

.00

94

21

.00

.00

.00

.00

.00

.00

.00

09: 41: 15

AMOUNT

1,127.

6, 305.

6, 011.

26, 266.

20, 933.

1, 659.

12, 415.

16, 203.

3, 693.

.00

07

94

04

80

28

96

78

.00

16

72



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21432-BID ESTI MATE RUN 03/ 08/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO: 0009 09: 41: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0835 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 0. 000 0. 00
6, 990. 70000 0. 000 0. 00
0840 614-00011 *Sign Panel (Class |) 439. 000 0. 000
SF 14. 000 281. 96
20. 14000 14. 000 281.96
0845 614-00012 *Sign Panel (Class Il) 821. 000 0. 000
SF 40. 000 890. 40
22. 26000 40. 000 890. 40
0850 614-00013 *Sign Panel (Class IIl) 324. 000 0. 000
SF 0. 000 0. 00
30. 74000 0. 000 0. 00
0855 614-00216 *Steel Sign Post (2x2 Inch Tubing) 20. 000 0. 000
LF 0. 000 0. 00
10. 07000 0. 000 0. 00
0860 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 34. 000 0. 000
EACH 2.000 614. 80
307. 40000 2.000 614. 80
0865 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 69. 000 0. 000
Sl i pbase
EACH 3. 000 1,510. 50
503. 50000 3. 000 1, 510. 50
0870 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
583. 00000 0. 000 0. 00
0875 614-70150  *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
508. 80000 0. 000 0. 00
0875 MATERI AL ALLOMNCE Ped Signal Face 4.000
EACH 0. 000 0. 00
255. 00000 4.000 1, 020. 00
0880 614-70336 *Traffic Signal Face (12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00

658. 26000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21432-BID ESTI MATE RUN
PRQJECT: | MD761- 226 ESTI MATE NO: 0009
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0880 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12) 9. 000
EACH 0. 000 0. 00
370. 00000 9. 000 3, 330. 00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
827. 86000 0. 000 0.00
0885 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12-12) 2.000
EACH 0. 000 0. 00
455. 00000 2.000 910. 00
0890 614-72829 *Communi cations Cabinet (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
979. 44000 0. 000 0.00
0895 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
30, 759. 08000 0. 000 0. 00
0895 MATERI AL ALLOWANCE Control | er Cabi net 1. 000
EACH 0. 000 0. 00
22, 275. 00000 1.000 22,275.00
0900 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
1, 350. 44000 0. 000 0. 00
0900 MATERI AL ALLOMANCE Pedestrian Push Button 4. 000
EACH 0. 000 0. 00
975. 00000 4.000 3, 900. 00
0905 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
1, 594. 24000 0. 000 0. 00
0910 614-72864 *Fire Preenption Unit 0. 000 0. 000
EACH 0. 000 0. 00
8, 695. 18000 0. 000 0.00
0910 MATERI AL ALLOWANCE Fire Preenption Unit 1. 000
EACH 0. 000 0. 00

4,944. 00000 1. 000 4,944.00



CONTI D

ROADWAY

CAT NO0200

0915 614-72868

0920

614- 72887

0921

614- 72895

0921

0925

614-80003

0930

614-80322

0935

614- 80385

0940

614-81130

0940

0945

614-81145

0945

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Bi cycl e and Pedestrian Traffic Counter

*M crowave Vehicl e Radar Detector

Vehi cl e Detect
Li ne #1

Sys (Single Canera) Added by MCR #1

MATERI AL ALLOMNCE Vehi cl e Detection Canera

*Rect angul ar Rapi d Fl ashi ng Beacon

*Barri cade (Type 3 M B)

Runbl e Strip

*Traffic Signal-Light Pole Steel

(1-30 Foot Mast Arm

MATERI AL ALLOWANCE 30 Foot

Mast Arm

*Traffic Signal-Light Pole Steel

(1-45 Foot Mast Arm

MATERI AL ALLOWANCE 45 Foot Mast Arm

ESTI MATE NO 0009

8, 028.

8, 235.

12, 359

9, 045.

3, 869.

1, 590.

COLORADO DEPARTMENT OF TRANSPORTATI ON

0. 000

44000

0. 000

14000

3. 000

06000

00000

4.000

00000

2.000

00000

200. 000

LF
21.

16, 008

9,924

EACH
17,577

EACH
11, 138

20000

1. 000

12000

44000

2.000

98000

89000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

Page 21

ESTI MATE RUN 03/ 08/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 41: 15

AMOUNT

27,135. 00

4, 240. 00

9,924. 44

22,277.78



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21432-BID ESTI MATE RUN 03/ 08/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO: 0009 09: 41: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0950 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 150. 000 0. 000
LF 0. 000 0.00
36. 04000 0. 000 0. 00
0955 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
6, 809. 44000 0. 000 0.00
0960 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 5, 300. 000 0. 000
LF 0. 000 0.00
4. 06000 0. 000 0. 00
0965 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 28000 0. 000 0.00
0965 MATERI AL ALLOWANCE Et hernet Switch 1. 000
EACH 0. 000 0.00
610. 00000 1. 000 610. 00
0970 614-87704 *Ethernet Radio (Single Cient) 1. 000 0. 000
EACH 0. 000 0. 00
2,634.10000 0. 000 0.00
0970 MATERI AL ALLOWANCE Et her net Radi o 1. 000
EACH 0. 000 0.00
915. 00000 1. 000 915. 00
0971 900- 00006 Added Item (Dol lar)/ ITS Disincentive -600. 000 -600. 000
DOL 0. 000 0. 00
1. 00000 -600. 000 -600. 00
0975 615- 00050 Embanknent Protector Type 5 2.000 1. 000
EACH 0. 000 0.00
1,017. 00000 1. 000 1,017.00
0980 619- 00007 Connect To Existing Waterline 9. 000 0. 000
EACH 0. 000 0. 00
1, 816. 00000 0. 000 0.00
0985 619-06060 6 Inch Ductile Iron Pipe 12. 000 0. 000
LF 0. 000 0.00

175. 99000 0. 000 0. 00
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PCN: 21432-BID ESTI MATE RUN 03/ 08/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO: 0009 09: 41: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0990 619-50480 6 Inch Plastic Pipe 55. 000 0. 000
LF 0. 000 0. 00
86. 49000 0. 000 0. 00
0995 619-50640 8 Inch Plastic Pipe 77.000 0. 000
LF 0. 000 0. 00
121. 99000 0. 000 0.00
1000 619-75048 6 Inch Gate Valve 2.000 0. 000
EACH 0. 000 0. 00
2,750. 01000 0. 000 0. 00
1005 619-78048 6 Inch Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
4,923. 77000 0. 000 0.00
1010 621-00450  *Detour Pavenent 10, 000. 000 8,771.000
Sy 120. 000 3,769. 20
31. 41000 8, 891. 000 279, 266. 31
1015 624-30016 15 Inch Drainage Pipe (Class 10) (Conplete In Place) 150. 000 150. 000
LF 0. 000 0. 00
79. 00000 150. 000 11, 850. 00
1020 624-30019 18 Inch Drainage Pipe (Class 10) (Conplete In Place) 1, 264. 000 1, 203. 000
LF 61. 000 5,032.50
82.50000 1, 264. 000 104, 280. 00
1025 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 897. 000 305. 000
LF 0. 000 0. 00
97. 00000 305. 000 29, 585. 00
1030 624-30031 30 Inch Drainage Pipe (Class 10) (Conplete In Place) 103. 000 0. 000
LF 0. 000 0. 00
153. 00000 0. 000 0. 00
1035 624-50031 30 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 463. 000 463. 000
Co
(Comp LF 0. 000 0. 00
99. 00000 463. 000 45, 837. 00
1040 624-50055 54 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 310. 000 264. 000
Co
(Corp LF 0. 000 0. 00

375. 99000 264. 000 99, 261. 36



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21432-BID ESTI MATE RUN 03/ 08/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO: 0009 09: 41: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1045 625-00000 *Construction Surveying 1. 000 0.290
LS 0. 000 0. 00
84, 800. 00000 0.290 24,592. 00
1050 626-00000 *Mobi | i zati on 1. 000 0.928
LS 0. 000 0. 00
1, 144, 453. 90000 0.928 1,062, 053. 22
1055 626-01113  *Public Informati on Management (Tier 111) 275. 000 159. 000
DAY 18. 000 1, 265. 94
70. 33000 177. 000 12, 448. 41
1060 627-00008 *Modi fi ed Epoxy Pavenent Marking 173. 000 0. 000
GAL 0. 000 0. 00
100. 70000 0. 000 0. 00
1065 627-00013 *Paverent Marking Paint (H gh Build) 224.000 138. 150
GAL 41. 000 2,607.60
63. 60000 179. 150 11, 393. 94
1070 627-01010 *Preforned Plastic Pavenent Marking (Type I)(Inlaid) 45. 000 0. 000
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
1075 627-02010 *Prefornmed Plastic Pavement Marking (Type I1) (Inlaid) 916. 000 0. 000
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
1080 627-30323 *Preformed Pl astic Pavement Marking (Wrd-Synbol ) (Type 1, 974. 000 0. 000
1)(In
) SF 0. 000 0. 00
21.20000 0. 000 0. 00
1085 627-30328 *Preformed Plastic Pavenment Marking (XWal k- Stop 1, 600. 000 0. 000
Li ne) (Type |
SF 0. 000 0.00
15. 90000 0. 000 0. 00
1090 630-00000  *Fl aggi ng 10, 000. 000 4,392. 500
HOUR 654. 500 18, 731. 79
28. 62000 5, 047. 000 144, 445. 14
1095 630-00007 *Traffic Control I|nspection 120. 000 103. 000
DAY 16. 000 3,392.00

212. 00000 119. 000 25, 228. 00



CONTI D

CAT NO0200

1100

1103

1105

1110

1115

1120

1125

1130

1135

1140

1145

630- 00012

900- 00006

630- 00015

630- 80336

630- 80341

630- 80342

630- 80343

630- 80344

630- 80350

630- 80355

630- 80358

ROADWAY

C21432
21432-BI D
I MD761- 226
| TEM
DESCRI PTI ON
*Traffic Control Managenent

Added Item (Dol lar)/ Added Item- Work Tine Violation

Coor di nati on

*Uni formed Traffic Control

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
275. 000
DAY
881. 82000
- 14, 250. 000
DOL
1. 00000
25. 000
HOUR
53. 00000
20. 000
EACH
132. 50000
54. 000
EACH
74. 20000
140. 000
EACH
84. 80000
27.000
EACH
106. 00000
612. 000
SF
14. 84000
40. 000
EACH
31. 80000
6. 000
EACH
6, 890. 00000
(c 2.000
EACH

2,120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

120. 000
12. 000
132. 000

- 14, 250. 000
0. 000
- 14, 250. 000

25. 000
0. 000
25. 000

8. 000
0. 000
8. 000

26.500
0. 000
26.500

37.000
0. 000
37.000

13. 500
0. 000
13. 500

198. 500
0. 000
198. 500

19. 500
0. 000
19. 500

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000
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10, 581.

84

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 41: 15

AMOUNT

116, 400

- 14, 250.

1, 325

1,060

1, 966

3,137

1, 431.

2,945

620.

20, 670

2,120

24

00

00

00

30

60

00

74

10

00

00



CONTI D:

ROADWAY

CAT NO0200

1150 630-80360

1155

630- 80370

1160

630- 80380

1165

630- 85010

1170

630- 85020

1175

630- 86810

1180

700- 70010

1185

700-70013

1190

700- 70016

1195

700-70018

1200 700-70019

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
434. 000
EACH
42. 40000
4, 000. 000
LF
35. 00000
102. 000
EACH
13. 78000
8. 000
EACH
6, 890. 00000
2.000
EACH
53, 000. 00000
2.000
EACH
37, 100. 00000
0. 000
FA
1. 00000
125, 000. 000
FA
1. 00000
46, 257. 030
FA
1. 00000
5, 000. 000
FA
1. 00000
7, 500. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

217.000
0. 000
217.000

1, 523. 500
0. 000
1,523. 500

51. 000
0. 000
51. 000

2.500
1. 000
3. 500

1. 000
0. 000
1. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

730. 890
612.120
1,343.010

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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6, 890.

612.

.00

.00

.00

00

.00

.00

.00

.00

12

.00

.00

09: 41: 15

AMOUNT

9, 200.

53, 322.

702.

24, 115.

53, 000.

18, 550.

1, 343.

80

50

78

00

00

00

.00

.00

01

.00

.00



CONTI D:

CAT NO0200

1205 700-70023

1210

700- 70082

1215

700- 70100

1220

700-70111

1225

700- 70380

1230

700- 70589

1291

900- 00012

1296 900-00012

CAT NO0300

1240 202-00246

1245 202-00450

C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
21432-BID ESTI MATE RUN 03/ 08/ 2021
I MD761- 226 ESTI MATE NO 0009 09:41:15
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wWTeRCE T T
ROADVWAY
F/ A On- The- Job Trai nee 19, 200. 000 5, 030. 000
FA 0. 000 0.00
1. 00000 5, 030. 000 5, 030. 00
F/ A Furnish & Install Electrical Service 15, 000. 000 660. 000
FA 0. 000 0. 00
1. 00000 660. 000 660. 00
F/ A Relocate Uilities 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A Environmental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Added Item (Foot)/ Piling Cut Of (HP 12x53) 49. 000 49. 000
LF 0. 000 0.00
104. 00000 49. 000 5, 096. 00
Added Item (Foot)/ Piling Cut OFf (HP 14x73) 5. 000 5. 000
LF 0. 000 0. 00
148. 00000 5. 000 740. 00
CAT 0200 CURRENT AMT $11, 235,996.25$ 362,995.09 % 6,533, 262. 32
STRUCTURES
*Renpoval of Asphalt Mt (Pl aning) (Special) 1, 287. 000 643. 000
Sy 0. 000 0.00
9. 01000 643. 000 5,793.43
*Renoval of Portions of Present Structure (Cass 1) 53. 000 0. 000
5% 0. 000 0. 00
225. 00000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 21432-BID ESTI MATE RUN 03/ 08/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO: 0009 09: 41: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1250 202-00453  *Renpval of Portions of Present Structure (Class 2) 104. 000 0. 000
5% 0. 000 0. 00
530. 00000 0. 000 0. 00
1255 202-00495 *Rempval of Portions of Present Structure 1. 000 0. 900
LS 0. 000 0. 00
130, 000. 00000 0. 900 117, 000. 00
1260 206-00000  Structure Excavation 250. 000 250. 000
cY 0. 000 0. 00
14. 00000 250. 000 3, 500. 00
1265 206- 00065 Structure Backfill (FlowFill) 170. 000 85. 000
cY 0. 000 0. 00
131. 00000 85. 000 11, 135.00
1270 206- 00200 Structure Backfill (C ass 2) 120. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0. 00
1275 206-01781 *Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
14, 499. 70000 0. 000 0. 00
1280 206-01782 *Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
14, 499. 70000 0. 000 0. 00
1285 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 223. 000 0. 000
TON 0. 000 0. 00
137. 48000 0. 000 0. 00
1290 502-11253 *Steel Piling (HP 12x53) 736. 000 736. 000
LF 0. 000 0. 00
130. 00000 736. 000 95, 680. 00
1295 502-11473 *Steel Piling (HP 14x73) 116. 000 116. 000
LF 0. 000 0. 00
185. 00000 116. 000 21, 460. 00
1300 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 21.100 0. 000
cY 0. 000 0. 00

675. 00000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 21432-BID ESTI MATE RUN 03/ 08/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO: 0009 09: 41: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1305 515-00120  *Waterproofing (Menbrane) 1, 384. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
1310 515-00400 *Concrete Seal er 537. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
1315 518-01004  *Bridge Expansion Device (0-4 Inch) 142. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
1315 MATERI AL ALLOMNCE Expansi on Devi ce 142. 000
LF 0. 000 0. 00
131. 96479 142. 000 18, 739. 00
1320 601-03040 *Concrete Cass D (Bridge) 59. 000 57.100
cY 0. 000 0. 00
1, 275. 00000 57.100 72,802.50
1325 601- 04550 *Concrete Cass G 292.900 133. 000
cY 27.500 27,500. 00
1, 000. 00000 160. 500 160, 500. 00
1330 602-00000 *Reinforcing Steel 3, 373. 000 3, 373. 000
LB 0. 000 0. 00
1. 05000 3, 373. 000 3,541. 65
1335 602- 00020 *Rei nforcing Steel (Epoxy Coated) 65, 025. 000 50, 182. 000
LB 4,684. 000 5, 386. 60
1. 15000 54, 866. 000 63, 095. 90
1340 604-25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0.00
8, 910. 00000 0. 000 0. 00
1345 606- 00900 *Quardrail (Special) 503. 000 278. 000
LF 4. 000 1, 500. 00
375. 00000 282. 000 105, 750. 00
1350 606-11030 *Bridge Rail Type 10M 232.000 160. 000
LF 72.000 14, 040. 00

195. 00000 232.000 45, 240. 00
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PCN: 21432-BID ESTI MATE RUN
PRQJECT: | MD761- 226 ESTI MATE NO: 0009
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1350 MATERI AL ALLOWANCE Bri dge Rail 10M 72.000
LF -72.000 -8,161. 20
113. 35000 0. 000 0. 00
1355 606-11032 *Bridge Rail Type 10M (Special) 231.000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0.00
1355 MATERI AL ALLOWANCE Bri dge Rail 10M ( Speci al) 231. 000
LF 0. 000 0. 00
139. 00000 231. 000 32,109. 00
1360 607-53137 *Fence Chain Link (Special) (36 Inch) 209. 000 0. 000
LF 0. 000 0. 00
58. 46000 0. 000 0.00
1365 607-53191 *Fence Chain Link (Special) (92 Inch) 214.000 0. 000
LF 0. 000 0. 00
132. 98000 0. 000 0. 00
1370 613-00200 *2 Inch Electrical Conduit 345. 000 265. 000
LF 80. 000 1, 356. 80
16. 96000 345. 000 5,851. 20
1375 618-00142  *Prestressed Concrete | (BT42) 180. 200 180. 200
LF 0. 000 0. 00
545. 00000 180. 200 98, 209. 00

CAT 0300 CURRENT AMI $ 1,363,125.87 $ 41,622.20% 860, 406. 68
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1380 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
53, 000. 00000 1. 000 53, 000. 00
1385 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
37, 100. 00000 1. 000 37,100. 00
1390 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
5, 618. 00000 2.000 11, 236. 00
CAT 0400 CURRENT AMT $ 101, 336.00 % 0.00% 101, 336. 00

PROJECT TOTAL CURRENT AMI $12,700,458.12 % 404, 617.29 % 7, 495, 005. 00



